

Experiment 1


Create a Kanban Board to Visualize the Tasks

Aim

To create a Kanban Board in Jira with To Do, In Progress, and Done columns, add at least five sample tasks, and visualize the workflow by moving tasks across the columns.

Procedure


Step 1:



The screenshot shows the Jira interface with the 'To-Do' board selected. The board displays five tasks in a list view. The tasks are:

Work	Assignee	Reporter	Priority
☒ ID-1 1. Collect project requirements	Unassigned	Jefna Princy	Medium
☒ ID-2 2. Design UI mockups	Unassigned	Jefna Princy	Medium
☒ ID-4 4. Test application	Unassigned	Jefna Princy	Medium
☒ ID-5 5. Prepare final report	Unassigned	Jefna Princy	Medium
☒ ID-3 3. Develop login module	Unassigned	Jefna Princy	Medium

Step 2:



The screenshot shows the Jira interface with the 'To-Do' board selected. The board displays five tasks in a list view. The tasks are:

Work	Assignee	Reporter	Priority
☒ ID-1 1. Collect project requirements	rakshitha 06	Jefna Princy	Medium
☒ ID-2 2. Design UI mockups	rakshitha 06	Jefna Princy	Medium
☒ ID-4 4. Test application	rakshitha 06	Jefna Princy	Medium
☒ ID-5 5. Prepare final report	rakshitha 06	Jefna Princy	Medium
☒ ID-3 3. Develop login module	Unassigned	Jefna Princy	Medium

A dropdown menu is open for the 'Unassigned' task, showing the user 'rakshitha 06' as a selection option. The dropdown also includes 'Automatic' and 'Unassigned' options.


Step 3:

The screenshot shows the Jira interface for a 'TD board'. The left sidebar contains navigation options: For you, Recent, Starred, Apps, Plans, Spaces (with sub-items: Recent, To-Do, and TD board), Task Management, My Scrum Space, More spaces, Browse templates, Filters, Dashboards, and Teams. The main area displays the 'TD board' with a search bar and a 'Quick filters' dropdown. The board is organized into three columns: BACKLOG, TO DO (1 item), and IN PROGRESS (1 item). The 'TO DO' column contains a task '5. Prepare final report' (TD-5). The 'IN PROGRESS' column contains a task '4. Test application' (TD-4). The 'DONE' column (3 items) contains tasks '3. Develop login module' (TD-3), '2. Design UI mockups' (TD-2), and '1. Collect project requirements' (TD-1). Each task card shows a checklist, a status icon, and a user icon.

Step 4:

This screenshot shows the same Jira interface as Step 3, but with additional features visible. The 'TO DO' column now shows a task '5. Prepare final report' (TD-5) with a status icon and a user icon. The 'IN PROGRESS' column shows a task '4. Test application' (TD-4) with a status icon and a user icon. The 'DONE' column (3 items) shows tasks '3. Develop login module' (TD-3), '2. Design UI mockups' (TD-2), and '1. Collect project requirements' (TD-1), each with a status icon and a user icon. A search bar is visible at the bottom of the 'DONE' column with the text 'See older work items'. The 'Quick filters' dropdown is also visible.

Step 5:



Result

Successfully created a Kanban Board in Jira, added five sample tasks, and demonstrated the workflow by moving the tasks through the To Do, In Progress, and Done columns

Experiment 9


Create a Scrum Project in Jira

Aim


To create a Scrum Project in Jira, add and prioritize backlog items, create a one-week sprint, move backlog items into the sprint, and monitor task progress using the Sprint Board.

Procedure


Step 1:




Step 2:




Step 3:




Step 4:



Step 5:



Step 6:



Result

Successfully created a Scrum Project, added five backlog items, prioritized the backlog, created a one-week sprint, started the sprint, moved backlog items into the sprint, and demonstrated the Sprint Board at the start and end of the sprint.

Experiment 11


Link Jira tasks with Confluence to streamline task tracking and progress monitoring for the Library Management System development.

Aim


To link Jira tasks with Confluence by creating a project overview page, embedding Jira issues, displaying their status, and tracking project progress using a progress bar.

Procedure

Step 1:



Step 2:



Step 3:

Insert Jira work items from

jefnaprincys

List

X

key in (SCRUM-2, SCRUM-3, SCRUM-4, SCRUM-5, SCRUM-6)

↗ ⓘ 🔍

Enter to search

Shift+Enter to add a new line



Search for Jira work items

Use JQL (Jira Query Language) to search for work items.
[Learn how to search with JQL](#)

Cancel

Insert results

Step 4:

Confluence

Search

Create

See plans

Insert Jira work items from

jefnaprincys

List

X

key in (SCRUM-2, SCRUM-3, SCRUM-4, SCRUM-5, SCRUM-6)

↕ ? Q

Basic

JQL

Type	Key	Summary	Assignee	Priority	Status	Updated	⚙
☒	SCRUM-6	Test User Authentication		Medium	TO DO	Jul 30, 2026, 19:34	
☒	SCRUM-5	Implement User Dashboard		Medium	IN PROGRESS	Jul 30, 2026, 22:10	
☒	SCRUM-4	Design Database Schema		Medium	IN REVIEW	Jul 30, 2026, 22:10	
☒	SCRUM-3	Develop Login API		Medium	DONE	Jul 30, 2026, 22:10	
☒	SCRUM-2	Create User Registration Page		Medium	DONE	Jul 30, 2026, 22:10	

5 work items

Cancel

Insert results

Step 5:

The screenshot shows the Confluence web application interface. On the left is a sidebar with navigation options like 'For you', 'Recent', 'Starred', 'Spaces', 'Apps', and a user profile for 'Jefna Princy'. The main content area displays a table titled 'Library Management System Project Overview'. The table has five columns: 'Key', 'Summary', 'Assignee', 'Priority', and 'Status'. It contains five rows of project tasks, each with a 'SCRUM-' key, a summary, and a status (TO DO, IN PROGRESS, IN REVIEW, DONE). The table is enclosed in a blue border, and a scroll bar is visible on the right side of the table area.

Key	Summary	Assignee	Priority	Status
SCRUM-6	Test User Authentication		Medium	TO DO
SCRUM-5	Implement User Dashboard		Medium	IN PROGRESS
SCRUM-4	Design Database Schema		Medium	IN REVIEW
SCRUM-3	Develop Login API		Medium	DONE
SCRUM-2	Create User Registration Page		Medium	DONE

Result

Successfully created a Confluence page, embedded Jira issues, displayed their statuses using the Jira macro, added a progress indicator, and monitored the project progress effectively.

Experiment 12


Create a project in Jira and prioritize requirements using the MoSCoW method and Kano model

Aim


To create a Jira project and prioritize software requirements using the MoSCoW prioritization technique and the Kano model.

Procedure


Step 1:




Step 2:




Step 3:




Step 4:



Step 5:



Step 6:



Result

Successfully created a Jira project, added project requirements, and prioritized them using the MoSCoW method and Kano model for effective requirement management.

Experiment 13


Categorize and prioritize the requirements of an Online Learning Platform using the MoSCoW and Kano models in Jira.

Aim


To categorize and prioritize the requirements of an Online Learning Platform using the MoSCoW prioritization technique and the Kano model in Jira.

Procedure


Step 1:




Step 2:




Step 3:



Step 4:



Step 5:



Result

Successfully created an Online Learning Platform project in Jira, categorized the requirements using the Kano model, prioritized them using the MoSCoW method, and arranged them according to their priority.